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Contract #:  04-0120F4 

Cty:  SF/ALA Rte:  80 PM:  13.2/13.9

File #:     69.12
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Prime Contractor: American Bridge/Fluor Enterprises, a JV Report No: DPJ-000709
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated: 13-Mar-2008
Location: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's:  / HSR's:  /  NCR's:  /  

Item Title Detail

1 Major component movement OBG Production:

Fitting and welding T-stiffeners to side plates,

Fitting and welding stiffeners to floor beams,

Machining, beveling and bending closed-ribs,

Fitting closed-ribs to deck panels,

ZPMC performed closed-rib welding on 1 PMT tests for Gantry 2, and Deck 

Plate DP043-001.  No welding was performed with Gantry 1.

Splice welding Side Plates in OBG Assembly Shop

Tower Production:

Cutting Skin Plates

Heat straightening diaphragm plates,

Fit-up and welding diaphragm plates.  

77m Tower Mock-up:

No work observed.

89m Tower Mock-up:

Grinding weld terminations.

114m Tower Mock-up:

Installing bolts in the splice connection.

2 Logistics All ZPMC ferries were cancelled after the 0630 ferry to the island.  The 

night shift was not able to leave and stayed on the island.  Due hotel room 

unavailability the night shift was unable to check into the hotel until after 

1100.  The only available public ferry leaving the island was scheduled at 

1410, but did not actually leave until 1615.  This ferry did not arrive at the 

Wu Song ferry terminal until 1800 due to heavy fog.
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Inspected By: McClary,David Quality Assurance Inspector
Reviewed By: Lowry,Patrick QA Reviewer
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